



Results after 22 months and contributions from UiO

Partners:

UiO University of Oslo, Norway

ISCTE University Institute of Lisbon, Portugal

KU Kathmandu University, Nepal

PU Pokhara University, Nepal

WP1 Management.

The four partner institutions are aligned in the project work.

UiO have organised the management meetings and 3 visits to Nepal from ISCTE and UiO

WP2 Pedagogical guidelines

Meetings with Nepalese stakeholders took place for the definition of learning objectives for the programmes. The learning objectives were further developed into guidelines for the programmes.

The guidelines are completed and the courses developed are aligned with the guidelines.

UiO has taken part in the development of the guidelines.

WP3 eLearning systems configuration

eLearning system has been established at KU.

UiO was a discussion partner in the work.

WP4 Course material development

Master level courses have been developed for both KU and PU. Some courses are identical at the two institutions and others are tailored to the specific student populations.

UiO has contributed with academic and input in the courses.

WP5 Master programme establishment - KU

The programme is running .

UiO contribution has mainly been through WP4.

WP6 Master programme establishment - PU

The programme is formally established.

UiO contribution has mainly been through WP4.

WP7 Master student exchanges

This has not taken place yet.

WP8 Lecturers doing PhD

Eight lecturers have started their PhD-studies, 4 from KU (2 females, 2 males) and 4 from PU (2 females, 2 males). 6 students are admitted at KU, 2 at PU.

UiO has organised PhD-workshops, both virtual and on-site. UiO co-supervises 7 of the students.

WP9 Lab set up and governance

KU has installed hardware and relevant software in their lab.

UiO has organised a workshop for configuration of health information software and trained 2 staff from KU and 2 from PU.

WP10 Training for Quality assurance

A tool to be used in the master programmes at KU and PU has been developed jointly by KU,

WP11 Dissemination

37 dissemination activities have been completed.

UiO has been the leader of 2 of these.